























































ID		Task Mode	Task Name	Duration	Start	Sep 22, '13							Sep 29, '13							Oct 6, '13							Oct 13		
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	
1			Study prior ECE work d	17 days?	Mon 9/23/13																								
2			Get current status of Hybrid vehicle	5 days?	Tue 10/15/13																								
3			Work with ME to draft solution for electrical problems	9 days?	Tue 10/22/13																								
4			Implement ECE solutions to fix electrical issues	35 days?	Mon 11/4/13																								
5			Meet with clean snowmobile to familiarize with project status	8 days?	Mon 1/6/14																								
6			Draft solutions for snow mobile electrical failures	12 days?	Thu 1/16/14																								
7			Implement ECE solutions to attempt to fix electrical	20 days?	Mon 2/3/14																								

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--


Project: Gantt Chart Date: Tue 11/19/13	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID		Task Mode	Task Name	Duration	Start	Sep 22, '13							Sep 29, '13							Oct 6, '13							Oct 13	
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
8			Work with Hybrid Vehicle and Clean Snowmobile with any electrical failures and implemenation corrections needed as they come up in preparation for both competitions.	43 days?	Mon 3/3/14																							



Project: Gantt Chart Date: Tue 11/19/13	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			





Page 4













4

TWTFSSFeb 16, '14SMTWTFSFeb 23, '14SMTWTFSMar 2, '14SMTWTFTFSSMar 9, '14SMTWTFTFSSMar 16, '14SMTWTFTFS

Project: Gantt Chart  
Date: Tue 11/19/13

Task

Inactive Task

Start-only

C

Split

Inactive Milestone

Finish-only

J

Milestone

Inactive Summary

Deadline

↓

Summary

Manual Task

Progress

Project Summary

Duration-only

Manual Progress

External Tasks

Manual Summary Rollup

External Milestone

Manual Summary

Page 10

**Project: Gantt Chart**  
Date: Tue 11/19/13

Task	Symbol	Task	Symbol	Task	Symbol
Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			

Mar 23, '14

S

M

T

W

T

F

S

Mar 30, '14

S

M

T

W

T

F

S

Apr 6, '14

S

M

T

W

T

F

S

Apr 13, '14

S

M

T

W

T

F

S

Apr 20, '14

S

M

T

W

T

F

S

Apr 27, '14

S

M

T

W

T

F

S

Project: Gantt Chart  
Date: Tue 11/19/13

Task

Inactive Task

Start-only

Split

Inactive Milestone

Finish-only

Milestone

Inactive Summary

Deadline

Summary

Manual Task

Progress

Project Summary

Duration-only

Manual Progress

External Tasks

Manual Summary Rollup

External Milestone

Manual Summary

Page 12